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AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JUNE 17, 2009

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES X]Consent [ ] Discussion

SUBJECT:

Approval of Third Supplemental Interlocal Contract LLD04B07 between the City of Las Vegas
and the Clark County Regional Flood Control District (CCRFCD) to extend the project
completion date to June 30, 2010 for local drainage improvements in the Oakey Boulevard and
Tenaya Way Storm Drain, located on Oakey Boulevard between Rosanna Street and Tenaya
Way - Ward 1 (Tarkanian)

Fiscal Impact
X No Impact [ 1 Augmentation Required

[ ] Budget Funds Available
Amount:

Funding Source:
Dept./Division:

PURPOSE/BACKGROUND:

On July 12, 2007 the Clark County:Regional Flood Control District entered into an Interlocal
Contract with the City of Las Vegas for construction associated with local drainage
improvements for the Oakey Boulevard and Tenaya Way Storm Drain project. This Third
Supplemental Interlocal Contract will extend the completion date to June 30, 2010. The Clark
County Regional Flood Control District approved this contract at'its April 9, 2009 Board
meeting.

RECOMMENDATION:
Approval

BACKUP DOCUMENTATION:
Third Supplemental Interlocal Contract LLD04B07

Motion made by GARY REESE to Approve Items 14-84

Passed For: 6; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 1

LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN
D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None);
(Excused-RICKI Y. BARLOW)



